
 

LOCAL RESURFACING CONTRACT NUMBER 1 (FY 2009-10) 
CONSULTING ENGINEERING AGREEMENT 

SUMTER COUNTY WORK ORDER 19 

Various Resurfacing Sites (Exhibit “A”) 

Describing a specific agreement between Kimley-Horn and Associates, Inc. (the “ENGINEER”), and the 
Board of County Commissioners of Sumter County, Florida (the “BOARD”) in accordance with the terms 
of the Consulting Engineering Agreement dated March 25, 2008, which is incorporated herein by 
reference. 

PROJECT UNDERSTANDING 

1. Many Sumter County local roadways were constructed without benefit of proper design and in some 
cases the surface course was placed on little to no base material or overburden obtained from local 
mines.  The cost of reconstructing these roadways is probative, therefore the Board of County 
Commissioners has budgeted funds to commence a Local Road Resurfacing Program.   

2. The purpose of this Project is to provide specifications, bidding documents and assistance, and field 
support services during construction for the resurfacing of approximately nineteen (19) segments of 
existing roadways.  It is understood by the ENGINEER and the BOARD that these roadways will not 
be evaluated for compliance with current design standards, such as lane widths, horizontal and 
vertical alignments, shoulder widths, clear zones, etc.  The ENGINEER is not responsible for 
providing services pertaining to these issues.  However, it is understood that some sites have 
depressed areas that require substantial leveling to provide a uniform grade.  It is not the intention to 
completely level these areas but to raise the depressed areas as needed to provide a safer travel way 
than what exists today. 

3. The Project will consist of resurfacing existing lanes only; no new pavement will be constructed. 

4. All material testing services will be provided by the BOARD’s certified testing laboratory under a 
separate Agreement. 

With the above in mind, our scope of services, schedule, and fee are provided below. 

SCOPE OF SERVICES 

The ENGINEER will provide the following services for this project. 

Task 1 – Design 

1.1 ENGINEER will prepare for and conduct a conceptual plan meeting with BOARD staff to discuss 
the project scope, schedule, any special conditions, etc.  ENGINEER will prepare meeting 
minutes and circulate them to the Project team. 

1.2 It is understood that the nineteen (19) resurfacing projects will be awarded as one contract, and 
that the selected contractor will proceed with construction of one project at a time until available 
funds are exhausted.  The order of the resurfacing Projects will be determined by the BOARD.  
ENGINEER will prepare draft 60% and 100% specifications for the Project.  The specifications 
will be of sufficient detail to convey the requirements of the Project work, but full sized scaled 
construction plans will not be prepared for the resurfacing projects. 
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The specifications will generally include: 

1. Front end bidding documents such as Instructions to Bidders, Bonding Requirements, Bid 
Forms, Pay Application and Change Order documents, etc. 

2. General and Special Conditions. 

3. Contract Agreement between Contractor and Sumter County. 

4. Contract Plans, which will consist of a Vicinity Map for each section of the Project, Typical 
Sections for installation of leveling course and asphalt overlay, General Notes for 
Construction, and Typical Construction Details. 

5. Estimated Schedule of Values for each of the 19 segments. 

6. Additional Technical Specifications that may be needed, as determined by the ENGINEER. 

1.3 ENGINEER will submit the Project specifications to the Southwest Florida Water Management 
District (SWFWMD) for a determination of permit exemption.  This Agreement assumes that 
SWFWMD will determine that no permit is required for this Project due to the fact that there will 
be no net increase in impervious surfaces.  If a permit is required for this Project, that work will 
require the authorization of additional fees. 

Task 2 – Bidding Assistance  

2.1 ENGINEER will prepare and assemble the construction bidding documents, including 
specifications for the subject Work and the construction contract.  ENGINEER will work with 
BOARD staff to facilitate advertisement of the bid. 

2.2 ENGINEER will prepare for and conduct a pre-bid meeting with potential bidders and the 
BOARD. 

2.3 ENGINEER will provide the BOARD with an electronic version of the Project specifications 
suitable for use in bidding the project on the Demand Star website.  The BOARD will handle all 
work needed to post the bid to the website for potential bidders.   

2.4 ENGINEER will tabulate the bids received and evaluate the compliance of the bids received with 
the bidding documents.  ENGINEER will prepare a written summary of this tabulation and 
evaluation together with a recommendation for the award of the construction contract. 

2.5 ENGINEER will assist the BOARD with the issuance of a Notice to Proceed to the selected 
Contractor. 

Task 3 – Construction Phase Services  

During construction, ENGINEER will provide on-site field observations and construction phase services 
as defined below: 

3.1 On-Site Observation of Construction.  ENGINEER will provide on-site construction observation 
services during the construction phase.  On-Site observations are to be limited to spot checking, 
selective measurement, and similar methods of general observation of the Work based on 
ENGINEER’s exercise of professional judgment.  Based on information obtained during such 
visits and such observations, ENGINEER will evaluate whether Contractor’s work is generally 
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proceeding in accordance with the Contract Documents, and ENGINEER will keep BOARD 
informed of the general progress of the Work. 

ENGINEER shall not, during on-site observation, supervise, direct, or have control over 
Contractor’s work, nor shall ENGINEER have authority over or responsibility for the means, 
methods, techniques, equipment choice and usage, sequences, schedules, or procedures of 
construction selected by Contractor, for safety precautions and programs incident to Contractor’s 
work, nor for any failure of Contractor to comply with laws and regulations applicable to 
Contractor’s furnishing and performing the Work.  Accordingly, ENGINEER neither guarantees 
the performance of any Contractor nor assumes responsibility for any Contractor’s failure to 
furnish and perform its work in accordance with the Contract Documents. 

3.2 Recommendations with Respect to Defective Work.  ENGINEER will recommend to BOARD that 
Contractor’s work be disapproved and rejected while it is in progress if, on the basis of such 
observations, ENGINEER believes that such work will not produce a completed Project that 
conforms generally to Contract Documents. 

3.3 Clarifications and Interpretations.  ENGINEER will respond to reasonable and appropriate 
Contractor requests for information and issue necessary clarifications and interpretations of the 
Contract Documents to BOARD as appropriate to the orderly completion of Contractor’s work.  
Any orders authorizing variations from the Contract Documents will be made by BOARD. 

3.4 Change Orders.  ENGINEER may recommend Change Orders to BOARD, and will review and 
make recommendations related to Change Orders submitted or proposed by the Contractor. 

3.5 Substitutes and “or-equal.”  Evaluate and determine the acceptability of substitute or “or-equal” 
materials and equipment proposed by Contractor in accordance with the Contract Documents, but 
subject to the provisions of applicable standards of state or local government entities. 

3.6 Inspections and Tests.  ENGINEER may require special inspections or tests of Contractor’s work 
as ENGINEER deems appropriate, and may receive and review certificates of inspections within 
ENGINEER’s area of responsibility or of tests and approvals required by laws and regulations or 
the Contract Documents.  ENGINEER’s review of such certificates will be for the purpose of 
determining that the results certified indicate compliance with the Contract Documents and will 
not constitute an independent evaluation that the content or procedures of such inspections, tests, 
or approvals comply with the requirements of the Contract Documents.  ENGINEER shall be 
entitled to rely on the results of such tests and the facts being certified. 

3.7 Disagreements between BOARD and Contractor.  ENGINEER will, if requested by BOARD, 
render written decision on all claims of BOARD and Contractor relating to the acceptability of 
Contractor’s work or the interpretation of the requirements of the Contract Documents pertaining 
to the progress of Contractor’s work.  In rendering such decisions, ENGINEER shall be fair and 
not show partiality to BOARD or Contractor and shall not be liable in connection with any 
decision rendered in good faith in such capacity. 

3.8 Substantial Completion.  ENGINEER will, promptly after notice from Contractor that it considers 
the entire Work ready for its intended use, in company with BOARD and Contractor, conduct a 
site visit to determine if the Work is substantially complete.  Work will be considered 
substantially complete following satisfactory completion of all items with the exception of those 
identified on a final punch list.  If after considering any objections of BOARD, ENGINEER 
considers the Work substantially complete, ENGINEER will notify BOARD and Contractor. 

3.9 Final Notice of Acceptability of the Work.  ENGINEER will conduct a final site visit to determine 
if the completed Work of Contractor is generally in accordance with the Contract Documents and 
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the final punch list so that ENGINEER may recommend, in writing, final payment to Contractor. 
 Accompanying the recommendation for final payment, ENGINEER shall also provide a notice 
that the Work is generally in accordance with the Contract Documents to the best of 
ENGINEER’s knowledge, information, and belief based on the extent of its services and based 
upon information provided to ENGINEER upon which it is entitled to rely. 

3.10 Limitation of Responsibilities.  ENGINEER shall not be responsible for the acts or omissions of 
any Contractor, or of any of their subcontractors, suppliers, or of any other individual or entity 
performing or furnishing the Work.  ENGINEER shall not have the authority or responsibility to 
stop the work of any Contractor.  

3.11 Weekly Update – The ENGINEER will provide the BOARD a weekly update (via e-mail) 
outlining the current construction status. 

DELIVERABLES 

1. 60% Specification Documents 

2. 100% Specifications and Bidding Documents 

3. Electronic version of 100% Specifications and Bidding Documents 

MEETINGS 

1. Conceptual Plan meeting with Staff. 

2. Design meetings – two meetings anticipated. 

3. Pre-bid meeting. 

4. Bid opening meeting. 

5. Bid review meeting. 

6. Pre-construction meeting. 

DOCUMENTS 

1. Electronic Specifications and bid package. 

SERVICES NOT PROVIDED IN THIS SCOPE 

1. Surveying and mapping services. 

2. Geotechnical services. 

3. Storm Water Management design. 

4. Drainage Analysis of existing side/cross drains. 

5. Traffic Control Plans. 

6. Utility Adjustment Plans. 
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SCHEDULE 

The ENGINEER will provide the Design services described in Task 1 of the above Scope of Services 
within 30 calendar days from receipt of a Notice to Proceed from the BOARD.  Should issues arise during 
the performance of Task 1 that are outside the control of the ENGINEER, the Schedule will be adjusted 
accordingly. 

FEE 

The ENGINEER will perform the services described in Tasks 1 and 2 of the Scope of Services for a lump 
sum fee of $56,010.00.  Tasks 3 will be performed on an hourly labor fee plus expense basis for an 
estimated budget of $44,850.00 per 60 calendar days. A breakdown by Task is provided below: 

Task Description Labor Fee 
1, 2 Design $43,320.00
2 Bidding Assistance $12,690.00
3 Construction Phase Services, Per 60 Calendar Days $44,850.00

All permitting, application, and similar project fees will be paid directly by the Board.  Permit fees are 
expected to be from $100.00 - $1,000.00.  Fees and expenses will be invoiced monthly based, as 
applicable, upon the percentage of services performed or actual services performed and expenses incurred 
as of the invoice date.  Payment will be due within 10 days of your receipt of the invoice, as per Item 6 in 
the Consulting Engineering Agreement.  If additional efforts become necessary during the performance of 
the assignment, the ENGINEER will immediately advise the BOARD of any budget revisions.  

ACCEPTED: 
 
BOARD OF COUNTY COMMISSIONERS  KIMLEY-HORN AND ASSOCIATES, INC. 
OF SUMTER COUNTY, FLORIDA 
 
BY:       BY:       
        Richard V. Busche, PE 
 
TITLE:       TITLE: Vice President     
 
 
DATE:       DATE: February 1, 2010    
 
 

Attachment: Exhibit “A” Sumter County Resurfacing Sites for Consideration 
G:\Marketing\Public Sector\Sumter County\2010\RB\020110 Local Resurfacing Contract 1 - Work Order #19.doc 
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1 1 CR 209 CR 222 C-462E 26-Nov H ( R ) 18 42 18 1.00 $124,500 $0 $0
2 2 CR 209 C-466E CR 222 26-Nov H ( R ) 18 41 18 1.75 $217,800 $0 $0
3 443 CR 209 C-462E CR 232 26-Nov L ( R ) 18 9 18 1 $124,500 $0 $0
4 3 CR 455 CR 440 CR 457 20-Nov L ( R ) 15 37 16 0.43 $43,300 $0 $43,300
5 4 CR 209 CR 202 C-466E 26-Nov H ( R ) 9 36 18 1.25 $155,600 $0 $0
6 5 CR 217 C-44A CR 232 26-Nov L ( R ) 9 36 19 0.5 $50,300 $0 $93,600
7 6 CR 438 CR 437 CR 439 20-Nov L ( R ) 2 36 18 0.09 $8,000 $0 $101,600
8 7 CR 439 C-470N CR 439C 20-Nov M ( R ) 12 36 20 0.51 $62,300 $0 $163,900

8 CR 514
Coleman City 

Limits
Lake 

Panasoffkee
27-Nov L ( R ) 0 36 18.5 1.37 $0 $0 $163,900

9 9 CR 601A
Bushnell City 

Limits
Dead End 4-Dec L ( R ) 7 36 16.25 0.2 $20,300 $0 $184,200

10 CR 528 US 301 CR 526A 28-Nov M ( R ) 15 35 16 0.41 $0 $0 $184,200
10 11 CR 532E US 301 CR 532S 28-Nov L ( R ) 12 35 12.25 0.62 $51,500 $0 $235,700
11 12 CR 601B CR 601A Dead End 4-Dec L ( R ) 4 35 18 0.08 $8,100 $0 $243,800
12 13 CR 650 US 301 Dead End 3-Dec L ( R ) 19 35 18 0.92 $90,900 $0 $334,700
13 14 CR 229 SR 44 Dead End 26-Nov H ( R ) 59 34 19.5 4.03 $501,500 $0 $836,200
14 15 CR 117A CR 117 CR 114C 26-Nov L ( R ) 17 33 18 0.2 $20,300 $0 $856,500

16 CR 139 C-466A C-44A 27-Nov H ( R ) 11 33 18 1.2 $0 $0 $856,500

17 CR 156 WW City Limits CR 179 27-Nov L ( R ) 8 33 19 0.76 $0 $0 $856,500

15 18 CR 416N C-470N CR 416S 20-Nov L ( R ) 38 33 19 3.26 $345,500 $0 $0
16 19 CR 416S CR 416N Dead End 20-Nov L ( R ) 10 32 20 0.49 $49,300 $0 $0
17 19 CR 452 CR 439 CR 453 20-Nov L ( R ) 22 33 16 0.43 $40,000 $0 $896,500

20 CR 214 US 301 CR 209 26-Nov L ( R ) 7 32 18 0.97 $80,281 $0 $896,500
18 21 CR 435 C-470N Dead End 20-Nov L ( R ) 47 32 18.5 0.37 $35,000 $0 $896,501

19 22 CR 555 C-476E Dead End 28-Nov L ( R ) 3 32 16.5 0.35 $31,000 $0 $927,501
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SUMTER COUNTY PUBLIC WORKS
LOCAL PAVED ROADWAY SITES FOR CONSIDERATION IN FY 2009-2010
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